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Requests Covered 
 Submitted By Area Affected Type of Request User Impact Document Title 

01 Yvette Porter Entire eRA Project 
Definition of 

Metrics/Software 
Measurement Procedures 

High 
 
CCB_3_4_2004_item1 

02 Vickie Fadeley GM/Subprojects/PGM Release to Integration 
Test High CCB_Request_March142

004 

03 Vickie Fadeley Customizable Checklists Release to Integration 
Test High CCB_Request_March212

004 
 

Request & Decision Summary 
 Submitted By Area Affected Type of Request User Impact Document Title 

Yvette Porter Entire eRA Project 
Definition of 

Metrics/Software 
Measurement Procedures 

High CCB_3_4_2004_item1 

01 

Request: 
A study was conducted in order to determine the project’s readiness for function point data collection under the new 
contract vehicle. The findings indicate that standardized data collection procedures are required. As a result of informal 
interviews and document analysis three approaches were identified. 
 

Approach #1:  
• Incorporate data collection procedures into the requirements gathering phase. 
• This approach requires Government personnel to provide cost and schedule estimation data. 
• The burden is on the Government. 

 
Approach #2 

• Incorporate data collection procedures into all task orders through the task order template. 
• This approach requires vendors to provide cost and schedule estimation data. 
• This approach also requires that the task order template be under configuration control. 
• The burden is on the contractor. 

 
Approach #3:

• This approach is a three-phase approach in which data is collected in the pre-award phase, the post-award 
phase and the post implementation phase. 

• With this approach, the burden is shared between the Government and the contractors. In addition, this 
approach provides the Government with more information for tracking, monitoring and forecasting than 
the other two approaches. 

 
Attachments

• The data collection timeline for each approach, which has been reviewed with the relevant parties, is 
attached. 

Decision:   
• A smaller group will meet to determine a process for obtaining information and distributing to PMO. 
• The process that is determined will be presented to the Branch Chiefs for discussion and approval.  
• Changes will then be incorporated into a PPG and returned to CCB for final approval.  

Action: 
(Yvette Porter) Arrange meeting to discuss and determine process for obtaining information and distributing to 
PMO. 



Request & Decision Summary 
 Submitted By Area Affected Type of Request User Impact Document Title 

Vickie Fadeley GM/Subprojects/PGM Release to Integration 
Test High CCB_Request_March142

004 

02 

Request: 
The March 14, 2004 release of Clear Quest items to Integration Testing will resolve the following defects:  
 
GM 
 
CQERA00015177 – Extend Type 5 receipt date rule 
CQERA00015178 – GM post WIP change 
CQERA00015180 – Type 6/7 change to add the RFA_PA_Number as one of the columns that copies over                          
CQERA00014934 – Update the person_involvements_t row with the addr_seq_num of the HOM address 
CQERA00014938 – Check activity_code as well as serial_num when creating type 5 records 
 
SUBPROJECTS 
 
CQERA00014816 – Stop rollover of type 2 subprojects 
CQERA00015460 – Business rule for ‘total-subproject-cost-exceeds-total-parent-cost’ 
 
PGM 
 
CQERA00014885 – Button label behavior on Program Approvals page 
CQERA00015016 – Active Grants showing up in Post Council Page 
CQERA00014988 - Saving PO Notes 
CQERA00006024 - Sort order of PI name 
CQERA00015297 - Show e-SNAP's that have come in on the Type 5 Page 
CQERA00015299 - The difference between the attention flag and the problem flag is confusing, should be         
combined in future 
CQERA00014609 - Hyphenated last name searches do not work correctly 
CQERA00015300 - Display correct date for 'IC council Meets on: "It should display the actual date the council meets, 
not the council round date. 
CQERA00015301 - Automatically refresh the approvals page after a sign-off 
CQERA00015302 - Revise PO Worksheet to include IC customized checklist items and show assignment & signatures 
(Sometimes the assignee is not the one who signs-off) 
CQERA00014611 - The PO Worksheet is unreadable when accessed via PGM 
 
Decision:  Approved for Integration Testing. Included for information purposes. 

 
 



 

Request & Decision Summary 
 Submitted By Area Affected Type of Request User Impact Document Title 

Vickie Fadeley  Customizable Checklists Release to Integration 
Testing High CCB_Request_March212

004 

03 

Request: 
The March 21, 2004 release of Clear Quest items to Integration Testing will resolve the following defects:  
 

CQERA00015164 Checklist Admin:  Change View Checklist to be a static display 
instead of disabling buttons  (The disabling does not work for 
Netscape 4.7 users) 

CQERA00015164 Checklist Admin:  Change View Checklist to be a static display 
instead of disabling buttons  (The disabling does not work for 
Netscape 4.7 users) 

CQERA00015165 GM/PM Checklists:  Add content to explain the difference 
between Save and Checklist complete 

CQERA00015166 (PGM) Items should default to blank (no radio buttons chosen) 
not n/a 

CQERA00015167 Name and Date complete should show on all reports 

CQERA00015168 GM/PM Checklists:  move radio buttons to the far left, "Resp 
Req" next and narrower field 

CQERA00015169 GM/PM Checklists:  move Grant Number and PI to far left 

CQERA00015170 Questions are numbered differently in checklist page and report 

CQERA00015441 Remove response required and individual item update dates 

CQERA00015442 Change text of "Update" button to "Edit" 

CQERA00015245 Checklist Complete function doesn't work if non-required item 
last 

CQERA00015445 Checklist Report only when not in WIP 

 
Decision:  Approved for Integration Testing. Included for information purposes. 
 

 


